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December Monthly Clay Hollow Cleanup Update

1 message

Heaton, Trevor (RTKC) <Trevor.Heaton@riotinto.com> Tue, Dec 15, 2015 at 4:56 PM
To: 'Paul Baker <PAULBAKER@utah.gov>

Cc: "Leslie Heppler (LHEPPLER@utah.gov)" <LHEPPLER@utah.gov>, "dhall@utah.gov" <dhall@utah.gov>,
"bhamos@utah.gov" <bhamos@utah.gov>, "Douglas Bacon (DBACON@utah.gov)" <DBACON@utah.gov>,
“rstonestreet@utah.gov" <rstonestreet@utah.gov>, "dverbica@utah.gov" <dverbica@utah.gov>, "Fiedler, Kerri
(Fiedler.Kerri@epa.gov)" <Fiedler.Kerri@epa.gov>, "Wendell Rigby (wendellr@wjordan.com)"
<wendellr@wjordan.com>, "jhoggan@slco.org" <jhoggan@slco.org>, Mike Bradley <mbradley@utah.gov>

Mr. Baker

Attached are the monthly update report and inspection sheets associated with the Clay Hollow Cleanup Project
(11/15-12/15). No changes have occurred since the previous monthly report. The Clay Hollow Post-Removal
Report was approved by DOGM in early August, however the review and approval by other participating agencies
are still in process.

Attached to this email are the Clay Hollow Cleanup Tracking Sheet and the associated daily inspection logs. If
you have any questions feel free to contact me.

Regards,

Trevor Heaton, P.E.

Senior Project Engineer

Rio Tinto Kennecott

4700 Daybreak Parkway, South Jordan UT 84095

T: (801) 563-1514 M: (801) 557-3192 F: (801) 569-6585

trevor.heaton@riotinto.com www.riotintokennecott.com

This email is confidential and may also be privileged. If you are not the intended recipient, please notify us immediately and delete this message from your system without first printing or copying
it. Any personal data in this email (including any attachments) must be handled in accordance with the Rio Tinto Group Data Protection Policy and all applicable data protection laws.

https://mail.google.com/mail/u/0/?ui=28&ik=e518dfd532&view=pt&search=inbox&th=151a813620425123&sim|=151a813620425123

12



12/16/2015 State of Utah Mail - December Monthly Clay Hollow Cleanup Update

N g:I;)}(( Hollow - December.pdf RECEIVED E-Mail
DEC 15 2015
Div. of Oil, Gas & Mining

https://mail .google.com/mail /u/0/?ui=2&ik=e518dfd532&view=pt&search=inbox&th=151a8136204251238&sim|=151a813620425123

22



Table 1 Cleanup

are installed

D Work Area Activity Elannec Target > Status Comments
Start Finish
The distribution of mine waste sediment shall be based
. . . . . |on visual observation, XRF analysis of soils for arsenic and
o Addi | 4 ,
1A 1 pling on the West Jordan property 4/1/2014 5/16/201 noil_mnm o34, and 1ah Nl . tion
samples for uama_n and lead.
1B Segment1  |Draft a Characterization/Removal work plan 4/1/2014 4/17/2014 | Complete Plan r_6<imn mm dictated in the OOm_s Division Directive
-.n it
1C | Segment1 |Site visit with DWQ, DOGM and DERR 4/9/2014 llow fegulstors an opROTIRINY to cee the site 16 per o
1D Segment 1 review of Cleanup Plan - Segment 1 4/18/2014 4/30/2014 | Complete
1E Segment1 |Obtain comments from DOGM, DWQ and DERR 4/22/2014 4/30/2014 | Complete
1F Segment 1  |Revise work plan and address Agencies comments 4/22/2014 5/14/2014 | Complete |pacybmittal for joint review between the three agencies
Regulatory approval of ded action levels for
- . arsenic, excavation and 8305_ of material,
1 { ~ |obtai lat: I - t1 7/3/2014 | C , . .
G Segment1l |Obtain Regul m,o..< approval of Cleanup Plan - Segmen 4/21/2014 /3. : 4 omplete transportation of material, final deposition of removed
- - . material, and Emgan_o: of the drainaj
. . - . . . - S o _::_m_ m«mu isto E.mé:nma&g:u_ mine: Ewmﬁ mmn_in_.:
) 3 . ; 014 |
2A Segment 1 _.,.n«mumm 13.&1@ Bum,n;< ,mn the xnw.:mmoa property line ; w,\u\wo,i d_a,\w 1 , noav_oa; o S.maznn off Eo ﬂzo _uq
~ [The removal of mine waste sed just
. - |downstream & the amm_:_._n basins SB are to be
, L . i ___ |constructed. From this point the removal will continue
di fr - 2014 7/ - .
28 : ¢ from -Segment s . N\m\, A0 | Gaitelte (ot g to the property line, thus preventing further
_ |migration of mine waste sediment oa of Rio Tinto
property.
1k g 2-4 bmission of Cleanup plan for - Segments 2 - 4 7/18/2014 11/20/2014 | Complete |pjapn provided as dictated in the DOGM Division Directive.
2¢ Segment1  [Reconstruct riprapped channel in - Segment 1 9/15/2014 9/23/2014 | Complete the stream bottom from erosion and restore the site to
. its previous condition.
R y mvn3<u_ of r ded action levels for
arsenic, excavation and removal of material
1 - i [ | of 12/1 . - .
G Segments 2-4 |Obtain Regulatory approval of work plan HN\G\NQH» /19/2014 | Complete i i 0or on cEmateral il epostion ol remoed
material, and restoration of the drainage.
- o Reveg 3 immediately d of the desilting
2D 1 IR d d areas in - 1 1 9/23/2014 | 9/23/2014 | Complete basins will B?_B_nm offsite :._nimo: o* msmm during a
. o _|storm event.
Removal of sediments found :vm:mma of the desilting
3A Segments 2-4 |Remove sediments from - Segments 2-4 7/21/2014 9/11/2014 | Complete |basins will minimize the loading and the maintenance of
the basins.
3B Segments 2-4 |Reconstruct drainage channel - Segments 2-4 7/28/2014 11/26/2014 | Complete [Regrading of the disturbed area will allow for natural
water flow and will be done concurrent with removal.
Revegetation of the drainage found upstream of the
3C Segments 2-4 [Reseed impacted areas in - Segments 2-4 11/18/2014 | 11/26/2014 | Complete |desilting basins will minimize the loading and the
e of the basins.
Detailed report giving removal quant
4A Segments 1-4 |Submit post removal report 11/27/2014 2/6/2015 Complete [test results of the cleaned surface. - This work is in
|process and progressing on time.
4B Segments 1-4 |Obtain Regulatory approval of post removal report 2/6/2015 In Process |Regulatory approval of the post removal report
. . Includes daily inspection of all five leach pads and the
I leach pads and st it | | il it I
4C Segments 1-4 PEbect each pacgnd Stormwatef.contio)s d8lv dotl permdnent conffols 4/1/2014 In Process |associated stormwater controls until approval is obtained

to decrease the frequency

Projected dates
* Monthly project updates will be provided on the 15th of each month, until the cleanup is complete. If Barneys deviates from the attached schedule, Barneys and Agencies will discuss any needed action at
the agencies request.

RECEIVED E-Mail

DEC 15 2015
Div. of Oil, Gas & Mining



Barneys Canyon Heap Pad and Drainage Inspection

Month: Um\ﬁ\mg TNA« ND\%

Date BC1 BC2 BC3 BC4 BCS North South East/B&G Inspector Comments/Corrective Actions

T e I | |TMN | Spow covered tords, Siters stble.
2o iy byt ] N ] Y |TMN |Sw toveted roads, Sire (s Stable
3 v il [ | | \ [TMN  |snow 1s mettwng . Site s s7able

4 HL L e ! L 1| TN | wet 4o vy voads. Site is sfable
5 == |=]|= |- — = — |7 2&@55% no 3@%&.85
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P e R l L | [Site M.«.Iﬂu_\
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MO T Ll I S covexad sfe

bl e RO REE TR L | TMN | Snow packed Toads .
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Heap Leach Pads (BC1 thru BC5):

1 No heap material or liquids flowing off the
lined pad

2 Heap material flowing off the lined pad

3 Liquids flowing off the lined pad

Perimeter Drainage:

1 Perimeter drainage in good order and
containment of storm water behind
permitted dams

2 Uncontained perimeter drainage

3  Moderate to significant erosion to
perimeters
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Barneys Canyon Heap Pad and Drainage Inspection Month: ZOLg vmﬂ ND hhl

Date  BCL B2 B BG4 BCS  Nowth South East/B&G  insp c [Corrective Acti

1 TR e o - . — o I Wwe€ken J Heap Leach Pads (BC1 thru BC5):

2 S A / 4 / 4 4 / L) = \V%Qﬂn.w\ 1 __M%m”mmwaamﬁm:m_ or liquids flowing off the
3 i / 4 / / 4 / £ VahL s STHBLE 2 Heap ﬂ..mamzm_ flowing off the lined pad
4 S Jr i / / / / el QRAA\H /\M Ao w 3 Liquids flowing off the lined pad

5 b Jor T e Sk, ¢ / / LD STALLE  Gnow Perimeter Drainage:

6 7 ) Pt / / 7 / L S7THELE 1 Perimeter drainage in good order and
7 o —— R e - " .CCAN&&A i containment of storm water behind
8 . G N - T P weeikend _um::mam.n dams . :
A R T DY e S R A )
10 / & i / / / D) S7PfLE @x@ \\&v perimeters
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